



Planning for the transportation  
needs of the region.

**Radcliff/Elizabethtown MPO  
Technical Advisory Committee  
Minutes  
April 18, 2023**

The Radcliff/Elizabethtown MPO Technical Advisory Committee met on Wednesday, April 18, 2023 at 10:00 am at the Lincoln Trail ADD office in Elizabethtown.

**Attendees:**

Mr. Jim Shaw, Chairman, City of Elizabethtown Planning & Development  
Mr. Adam King, Vice-Chairman, Hardin County Planning & Development  
Mr. Murray Wanner, City of Radcliff Planning & Development  
Mr. Joe Reverman, City of Elizabethtown Planning & Development  
Mr. Charlie Allen, Hardin County Engineer  
Mr. Mark Richerson, Fort Knox Engineering  
Mr. Don Cox, Elizabethtown Airport Board  
Mr. Glenn Arney, Transit Authority of Central Kentucky (TACK)  
Mrs. Dia Stafford, Transit Authority of Central Kentucky (TACK)  
Mrs. Tonya Higdon, Federal Highway Administration (FHWA)  
Mr. Kevin Young, KYTC District 4 Planning  
Mr. Jake Zimmerer, Lincoln Trail ADD  
Mr. Mike Skaggs, Lincoln Trail ADD

**Chairman:** Mr. Jim Shaw      **Call to Order:** 10:00 am

**1. Approval item: Minutes from March 8, 2023 Meeting**

Mr. Adam King made a motion to approve the minutes with corrections to the meeting date and location. The motion was seconded by Mr. Glenn Arney. Motion carried.

**2. Draft FY 2024 Unified Planning Work Program (UPWP)**

The committee reviewed the Draft FY 2024 UPWP, including the proposed Public Transportation Study. Mr. Mike Skaggs informed the committee that the Public Transportation Study was requested by the MPO Policy Committee, therefore, it will be moving forward.

The committee discussed the need for a Safety Action Plan considering the growth created by the BlueOvalSK development in Glendale. Mr. Adam King mentioned utilizing the Glendale Area Transportation Study and taking a deeper dive with it. He also mentioned the need for a general infrastructure plan. Mr. Skaggs told the committee that LTADD has received grant funding to complete safety action plans for all eight (8) counties in the Lincoln Trail region. These plans will focus on local roadways and potential improvement projects.

Following discussion, Mr. Charlie Allen made a motion to approve the UPWP, as submitted, and recommend final approval to the Policy Committee. The motion was seconded by Mr. Joe Reverman. The motion carried.

### 3. Urbanized Area Boundary Map Review

The committee then reviewed the urbanized area boundary map based on the 2020 Census. The map can be adjusted for consistency and geographic continuity. Where changes are made, the functional classification of a roadway can change. This could have funding implications because Urban Collectors (major and minor) are eligible for Federal funding. Following discussion, the committee decided to leave the map as is.

### 4. Airport & Freight/Trucking Representatives for the TAC

Mr. Skaggs informed the committee that Mr. Don Cox will be representing the Elizabethtown Airport Board on the TAC. He also mentioned that Mike Hall will need to be replaced as the Trucking/Freight representative. A couple of names were mentioned to contact to see if they have any interest in serving. Mr. Skaggs said he would make contact with them.

### 5. District 4 Project Update – Mr. Kevin Young

#### PROJECT UPDATES

(ALL FUTURE LETTING DATES ARE **TENTATIVE**)

#### Hardin County: 4/12/23

##### In Construction:

- (4-9015.00) HSIP US 62 Improvements – MP 7.844-10.900 – March 2023 Letting – 11/15/23 Completion Date – “Scotty’s
- (4-9008.10,.20,.30) US 31W Rehab – Complete minus some markings this spring – Complete by May 15<sup>th</sup>
- (4-20.01) I-65 Interchange at KY 222 in Glendale – Let January 2022 – Scotty’s – Complete summer 2024
- HSIP Combined ALL of these – Let October 2022 – Louisville Paving – Oct. 31, 2024 completion
- 1. 4-9017 Roundabout at US 31W Bypass and KY 1136 – Under Construction – 8/1/23 Completion
- 2. KY251 @ Pear Orchard – Under construction – Operational
- 3. 4-9012.2 Mini Roundabout at Dolphin Dr. and Josale Dr. – Operational
- 4. 4-9012.3 Mini Roundabout at Commerce Dr. and Executive Dr.
- 5. 4-9012.5 Mini Roundabout at Woodland Dr. and Layman Ln. – Complete by end of week
- 6. KY251 @ Panther
- 7. KY251 @ Beech
- 8. 4-9012.6 Mini Roundabout at West Poplar St. and Sycamore St.
- 9. KY251 @ Poplar
- 10. 4-9012.7 Mini Roundabout at West Poplar St. and North Mantle Ave.

##### Pre-Construction:

- (4-153.01) KY 251 improvements – AEI – Relocating Utilities – No letting date set - Breaking out the KY251 @ KY434 roundabout as separate project.
- (4-154.30) US 31W Access Management from Veterans Way to N. Wilson overpass in Radcliff – D State funded in biennium – Planning to request Design funds
- (4-171.00) KY 1136 from KY 1868 to US 31W – In Design – R,U,C in Biennium – Alternate Selected, working towards ROW plans, environmental document close to being wrapped up, hopeful to start buying ROW in May – Possibly let Feb. 2024
- (4-198.00) Ring Road extension – In Design – R,U in Biennium – Expect environmental document by mid 2023, begin R/W latter part of 2023
- (4-286.10) I-65 Weigh Station – D,R in Biennium - finalizing site layout and working with Finance Cabinet on building and KTC on weigh station equipment.
- (4-8801.00) KY 1357 widening – WMB – Moving Utilities – June 2023 letting – Start with bridge to give utilities time to move
- Glendale Planning Study – QK4 – Draft Report is being reviewed, will be finalized end of month

- (4-80200.00) US 62 from French St. to I-65 – HDR – Plan to wrap study up by May, start design in June – LOS meeting 3/9/23 – Drive62.com
- (4-80250.00) Extend Ring Rd from US 31W to Lincoln Parkway - waiting until alignment is picked for 4-198 and environmental document is complete

**Meade County:** 4/12/23

**In Construction:**

(4-9011.20) HSIP Intersection Emphasis – US 31W @ KY 1638 Advanced Warning signs and Flashers – Let

**Pre-Construction:**

- (4-8702.00) KY 79 from KY 477 to KY 144 – R is State Funded in Biennium - Plans to be ready by July 2023
- (4-8705.00) KY 79 from KY 144 to KY 313 – Burgess & Niple – U and C next highway plan – Making offers on R/W

**5. Public Comments** – No public comments.

**6. Other Business** – No other business.

**7. Adjournment:**

**Time:** 11:05 am

With no other business to come before the committee, the meeting was adjourned at 12:05 am.