



**Radcliff/Elizabethtown MPO  
Technical Advisory Committee  
Minutes  
August 7, 2019**

The Radcliff/Elizabethtown MPO Technical Advisory Committee met on Wednesday, August 7, 2019 at 10:00 am at Lincoln Trail ADD.

**Attendees:**

Mrs. Vicki Meredith, Chairperson, Hardin County Engineering  
Mr. Adam King, Hardin County Planning & Development  
Mr. Jim Shaw, City of Elizabethtown Planning & Development  
Mr. Murray Wanner, City of Radcliff Planning & Development  
Mr. Joe Redmon, Transit Authority of Central Kentucky  
Mrs. Maridely Loyselle, KYTC Division of Planning  
Mr. Matt Lawson, KYTC Division of Planning  
Mrs. Katie Hornback, KYTC District 4 Planning  
Mr. Kevin Young, KYTC District 4 Planning  
Mr. Charlie Allen, KYTC District 4 Planning  
Mr. Mike Robinson, Lincoln Trail Area Development District  
Mr. Mike Skaggs, Radcliff/Elizabethtown MPO

**Chairperson:** Mrs. Vicki Meredith

**Call to Order:** 10:05 am

**1. Approval item: Minutes from July 11, 2019 Meeting**

Chairperson Meredith asked the committee members to review the minutes. Mr. Jim Shaw made a motion to approve the minutes, the motion was seconded by Mr. Adam King. The minutes were approved with no objections.

**2. Road Centerline Information**

Mr. Mike Robinson provided the committee with an update on road centerline data collection. KYTC partners with Kentucky's 15 Area Development Districts (ADDs) to conduct statewide transportation planning and maintain accurate road ownership records. ADDs extend KYTC's reach and bring extensive local knowledge to the transportation planning and road ownership processes. Mike mentioned that he will be in contact with local governments over the next year to collect road centerline updates which will include more involvement from municipalities during this update cycle.

### 3. Metropolitan Transportation Plan (MTP) 2045

The committee reviewed the Public Survey Results, Highway Project List, and Highway Scoring Process. Mr. Mike Skaggs provided the committee with a copy of the survey results from the survey conducted from mid-June through mid-July. The survey was conducted online via Survey Monkey with paper copies distributed at various locations throughout both Hardin and Meade counties. The MPO received 171 responses to the survey, which includes numerous comments. The survey results will be utilized to ensure that public comments are addressed in the MTP update.

The committee reviewed the list of projects to be considered in the MTP update. One project was requested for addition by the City of Radcliff. The project will connect Gateway Crossings Blvd with Skyline Drive between US 31W and Wilson Road.

The committee also reviewed and discussed the Project Scoring Process. The committee discussed a few categories such as Bicycle/Pedestrian Facilities and Feasibility. The committee requested further review of the scoring process and would like to see fewer categories and more emphasis on quantitative over qualitative criteria.

Finally, Mr. Skaggs provided the committee with a proposed schedule to completion. The schedule is subject to change but provides the milestones that need to be met to bring the MTP to completion by the end of January 2020.

### 4. District 4 Project Update

#### **PROJECT UPDATES** (ALL FUTURE LETTING DATES ARE TENTATIVE)

#### **Hardin County: 7/9/19**

- (4-153.01) KY 251 improvements – AEI – In R/W phase
- (4-198.00) Ring Road extension – No funds in new highway plan
- (4-8801.00) KY 1357 widening – WMB – In R/W phase
- (4-1093.00) US 62 bridge at Nelson County line – Dec. 2019 Letting

#### **J-Turn Initiatives:**

- (4-9008.40) – KY 220, KY 434, Blackjack Rd – July Letting
- (4-9008.10,.20,.30) Layman Ln., Bankview Dr., Starlite Ctr. – To be completed with rehab project, KY 447 is undecided

#### **In Construction:**

- (4-7020.00) E'town Cardinal Drive – Let May 2019 – 7/1/20 Completion – Will start 7/15
- (4-8906.00) – Centennial Drive – Agreement with Radcliff – Complete except Fairmont Dr.
- (4-170.00) KY 313 Widening – Let May 2018 – Phillips Bros Construction – 10/15/19 Completion
- Bluegrass Parkway Resurfacing – MP 0-6 – Westbound – Mid August completion

- US 31WB from WK to US 31W – Micro-surface Pavement – Let Dec 2018 – 9/30/19 Completion August start
- (4-199.00) US 31W Bridge over RR in West Point Rehab – Let Mar 2019 – Will begin again in a week or so
- (4-10012.00) KY 2800 Bridge over Sandy Creek – Flint Hill area – Let March 2019 – 8/15/20 to complete – Spring 2020 start

**Corrective Work:**

- I-65 MP 82-91 – Fall completion
- ECTC Parking Lot – August 30 completion
- KY 220 bridge replacement – Fall completion
- Bewley Hollow Rd bridge – Fall completion

**Meade County: 7/9/19**

- (4-8702.00) KY 79 from KY 428 to KY 144 – CDP Consulting – No funds in Biennium – D,R,U,C in out years
- (4-8703.00) KY 79 from US 60 to KY 428 – CDP Consulting – No funds in Biennium
- (4-8705.00) KY 79 from KY 1051 to KY 144 – No funds in Biennium – U,C in out years
- Brandenburg Sidewalks down Main St. to river park - City Grant – In design

**Intersection Improvements – (4-9006.00) HSIP: 7/9/19**

- Meade – US 31W @ Wendell St. – Evaluating
- Meade – US 31W @ KY 1638 - Evaluating
- Hardin – US 62 @ Poplar St. - Evaluating

5. **Public Comments** – No public comments.

6. **Other Business** – No other business.

7. **Adjournment:**

**Time:** 11:25 am

The next meeting was set for Wednesday, August 7 at 10:00 am. With no other business to come before the committee, Chairperson Meredith adjourned the meeting.